

TASK_PLAN_76543_QB00700_BRANCH_Q_Part_4

Activity	Completed	Session 1		Session 2		Session 3			Session 4			Session 5			Session 6			Session 7		Session 8			Comments
1 Planning & Changes	.	X		X		X			Ongoing
2 Analysis of brief	X		X																				Client brief is vague in some areas, so I made some assumptions.
3 Design	.				X		X																May need some changes during implementation phase
4 Assembly & Programming	.							X			.		.			.							Hardware assembly complete Only basic hardware test software written
5 Testing & Analysis							
6 System Operation		

■ = "No go" spaces

.

X = Done