

TASK_PLAN_76543_QB00700_BRANCH_Q_Part_7

Activity	Completed	Session 1		Session 2		Session 3		Session 4		Session 5		Session 6		Session 7		Session 8		Comments
1 Planning & Changes	.	X	■	X	■	X	■	X	■	X	■	X	■	.	■	.	■	Ongoing
2 Analysis of brief	X	■	X	■	■	■	■	■	■	■	■	■	■	■	■	■	■	Client brief is vague in some areas, so I made some assumptions.
3 Design	.	■	■	■	X	■	X	■	■	■	■	■	■	■	■	■	■	Made changes during the assembly & programming activity to reflect necessary design changes.
4 Assembly & Programming	.	■	■	■	■	■	■	X	■	■	X	■	X	■	■	■	■	All the "must have" and "user experience" parts of the client brief implemented.
5 Testing & Analysis	.	■	■	■	■	■	■	■	X	■	■	■	X	■	■	■	■	All the "must have" and "user experience" parts of the client brief tested and working.
6 System Operation	.	■	■	■	■	■	■	■	■	■	■	■	■	X	■	.	■	Started documenting system

■ = "No go" spaces

.

X = Done