TASK_PLAN_76543_QB00700_BRANCH_Q_Part_2

Activity	Completed	Session 1		Session 2		Session 3			Session 4			Session 5			Session 6				Session 7		Session 8			Comments
1 Planning & Changes	.	X		.		.			.			.			.				.		.		.	Ongoing
2 Analysis of brief	X		X																					Client brief is vague in some areas, so I made some assumptions.
3 Design	.				.		.																	
4 Assembly & Programming	.							.			.		.			.								
5 Testing & Analysis	.									.				.			.							
6 System Operation	.																	.		.		.		

_ = "No go" spaces
. = To do
X = Done